
 

 

   

Sewer Planning Process & Timeline 

November 19, 2012  

2007  
Sewer  

Feasibility  
Study 

Pre - Draft  
Sewer  

Facilities  
Plan 

PUD  
Resolution of  
Intent to form  
a conditional  

LUD 

Engineering  
Design 

Construction 
Construction  

Bids 

Seek Outside Funding 
Completed Sewer Facility Plan & Public Support Improves Chances 

Environmental Review 

3 Public  
Meetings 

Carlsborg Community Advisory Council Meetings  (public welcome) 

2 Public  
Meetings  – 
Summer  

2009 

Public  
Meeting(s) Public Forum 

2007 2009                          2010                 2011                                         2012 2013                 2014                        2015   

Connect  
Initial Sewer  
Customers 

PUD  
Resolution  

Not to  
proceed to  

form an  
LUD 

PUD  
Awarded  

Public  
Works Trust  
Fund Loan 

Completed  
Facilities  

Plan  
Submitted  
to Ecology 

DRAFT 


