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Milestones & Deliveries g oy el I ey (e ORI
A1230 Signed Contract 0 29-Apr-16 A @ Signed Contract
A1000 NTP 0 03-May-16 ® NTP
A1530 Submit/Approve Process & Elec Equipment -2 40 23-Jun-16 A 31-Aug-16 —— 7 Submit/Approve Process & Elec Equipment
A1340 Submit & Approve Grinder Manhole & Precast 20 01-Juk16A  13-Juk16A BN Submif & Approve Grinder Manhole & Precast
A1010 Submit & Approve Stock Materials 20 05-Jul-16A  15-Jul-16 A M Submit & Approve Stock Materials
A1030 Deliver Stock Waterworks Material ltems 20 05-Jul-16 A 15-Jul-16 A B Delivgr Stock Waterworks Material ltems
A1050 Deliver Precast for Lift Station Area 60 20 05-JuH16A  12-Aug-16 1 Deliver Precast for Lift Station Area
A1560 Fab & Deliver Fiberglass Grinder Manhole 47 30 13-Ju-16 A 31-Aug-16 —_— Fab & Deliver Fiberglass Grinder Manhole
A1020 Deliver Elec & Instrumentation -2 100 01-Sep-16  03-Feb-17 : : ot - = - Deliver Elec & Instrumentation
| A1040 Deliver Fabricated Pipe, Vaives 48 50 01-Sep-16  10-Nov-16 === 71 Deliver Fabricated Plpe Valves
A1080 Fab & Deliver Submersible Pumps 13 70 01-Sep-16  13-Dec-16 == ] Fab & Deliver Submersible Pumps
A1540 Fab & Deliver Odor Contro! Equipment 13 70 01-Sep-16  13-Dec-16 I ] Fab & Deliver Odor Control Equipment
i A1550 Fab & Deliver Triox Chem Feed Equipment 33 45 01-Sep-16  03-Nov-16 1 Fab & Deliver Triox Chem Feed Egupment
r A1570 Fab & Deliver Generator 20 75 01-Sep-16  20-Dec-16 i _ ] Fab & Deliver Generator
A1580 Fab & Deliver Grinder Pump Stations 93 35 01-Sep-16  20-Oct-16 [E—————"""7 Fab & Deliver Grinder Pump Stations
A1610 Fab & Deliver Hollow Metal Doors 28 40 01-Sep-16  27-Oct-16 I ] Fab & Deliver Hollow Metal Doors
A1640 Fab & Deliver Sluice Gate 38 60 01-Sep-16  29-Nov-16 I I Fab & Deliver Sluice Gate
A1740 Float - SchA -2 21 20-Mar-17  18-Apr-17 [PEEE Float - Sch A
A1330 Substantial Completion Sch A 225WD 0 0 13-Apr-17* # Substantial Completior]
A1520 Commisioning (Concurrent w/ Sch B) 21 20 14-Apr-17 11-May-17 [C———1 Commisior
A1600 Substantial Completion Sch B (265 WD) 0 0 09-Jun-17* 4
Olymplc Llft Station ﬁ 20-Mar-17, Olympic Lift Station
A1060 Mobilize ] - 10 05JuF16A 05-Ju-16A | Mobilize
A1070 Erosion Control, Clearing, Demo 6 05-Jul-16 A 08-Jul-16 A 8 Erosion Control, Clearing, Demo
A1370 Site Excavation & Rough Grading 3 06-Juk16A 12-Ju-16A avation & Rough Grading
| A1380 Set Manholes & Vaults, Deep Pipe 47 6 11-Ju-16A  09-Sep-16 [E3 Set Manholes & Vauits, Deep Pipe
A1090 Discovery Trail, MH 31 to MH 27 8 13-Juk16A  18-Jul-16 A BB Discgvery Trail, MH 31 b MH 27
A1650 Carlsborg Gravity MH 31 to MH 25 51 2 01-Sep-16  02-Sep-16 U Carlsborg Gravity MH 31 to MH 25
A1390 Building Fdn, Bldg Slab, Equip Slabs 47 15 12-Sep-16  30-Sep-16 [ Building Fdn, Bldg Slab, Equip Slabs
a A1400 Masonry 28 10 28-Oct-16  10-Nov-16 [ Masonry
I A1410 Roof Framing, Roofing 28 20 14-Nov-16  13-Dec-16 [C_———"1 Roof Framing, Roofing
A1420 Site Piping 13 15 14-Dec-16  11-Jan-17 [C———— Site Piping
| A1620 HVAC 33 15 14-Dec-16  11-Jan-17 =0 HVAC
| A1440 Set Process Equipment 20 8 21-Dec-16  09-Jan-17 =3 Set Process Equipment
| A1630 Fencing & Gate 44 10 05-dan-17  18-Jan-17 1 Fencing & Gate
| A1430 Piping in Vaults 13 10 12-Jan-17 26-Jan-17 [ Piping in Vaults
| A1500 Paving & Surfacing 44 5 12-Jan-17  19-Jan-17 D] Paving & Surfacing
! A1510 Landscaping & Irrigation 44 15 20-Jan-17  09-Feb-17 [E——7 Landscaping & Irrigation
A1450 Set Electrical & Control Panels -2 5 03-Feb-17  10-Feb-17 Bl Set Electrical & Control Panels
| A1460 Conduit, Wiring, Terminations -2 15 10-Feb-17  06-Mar-17 @ Conduit, Wiring, Terminations
| A1470 Start Up & 5 day Facility Test -2 10 06-Mar-17  20-Mar-17 [ Start Up & 5 day Facility Test

Carlshorg Road

[ Ati00 Carlsborg Gravity MH 26 to MH 17 0 19 29-Ju-16A  29-Aug-16 SN Carisborg Gravity MH 26 (o MH 17
| A1730 Carisborg Gravity MH 17 to MH 6 0 20 30-Aug-16  27-Sep-16 [ Carlsborg Gravity MH 17 to MH 6
" A1130 SR 101 Gravity Crossing MH 6 to MH 5 0 4 28-Sep-16  03-Oct-16 I B SR 101 Gravity Crossiﬁg MH 6 to MH 5
A1360 Dual FM Lift Sta to Smithfield 0 21 16-Nov-16  16-Dec-16 == Dual FM Lift Sta to Smithfield
: A1710 Small Dia FM |dea Place 2 1 09-Mar-17  09-Mar-17 I Small Dia FM Idea Place
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Side Streets Sewer Gravity

A1210 E. Runnion Gravity MH 17 to MH 55
A1160 Hooker Road Gravity MH 5 to MH 1
A1350 Harrison Rd Gravity MH 2 to MH 76
A1120 Bus. Park Loop Gravity MH 19 to MH 49
A1170 Valley Center Pl. Gravity MH 3 to MH 70
A1680 Bus. Park Loop Gravity MH 23 to MH 33
A1110 Smithfield Gravity MH 8 to MH 61

A1140 Bennett Gravity MH 65 to MH 69

A1150 Banana Way Gravity MH 26 to MH 43
A1670 Spath Rd Gravity MH 21 to MH 54
A1220 Streit Rd Gravity MH 53 to MH 54

Side Street Forcemain

A1180 Dual FM Smithfield to Gupster
A1190 Dual FM Gupster to SR 101

I A1660 Dual FM SR 101 Gupster to West Dungeness Xing
A1200 Dual FM SR 101 East Dungeness to W Washington
A1690 Dual FM W Washington to MH 81

@ A1720 Small Dia FM Greywolf

Discharge Facilities & Tie-in

A1700 ‘Grant Rd Gravity MH 85 to MH 81
A1300 Flow Meter Vault, Sampler Pad
A1310 Sampler & Electical Panels

A1490 Discharge Conduit & Wiring
A1480 Start Up Discharge Facilities

Dungeness River Bridge

| A1260 Erect Barriers, Exc atAbutments
i A1250 Bridge Core Drilling & Hangers
A1240 Bridge Casing
A1270 Bridge DIP Force Mains 48+00 - 52+80
A1320 HDPE to outside of paving
A1280 Test Bridge Force Mains, Backfil
A1290 Pave Hwy 101 @ Bridge Abutments

Sched B Side Sewer Installation

A1500 Connect Side Sewers, Demo Septic
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92| 30-Sep-16 | 06-Feb-17 |

20 30-Sep-16  27-Oct-16

8 04-Oct-16  13-Oct-16
12 14-Oct-16  31-Oct-16
5 28-Oct-16  03-Nov-16
10 01-Nov-16  15-Nov-16
16 04-Nov-16  30-Nov-16
15 01-Dec-16  21-Dec-16
3 22-Dec-16  03-Jan-17
11 04-Jan-17  19-Jan-17
5 20-Jan-17 26-Jan-17
7 27-Jan-17  06-Feb-17
11 19-Dec-16  10-Jan-17
16 11-Jan-17 02-Feb-17
7 03-Feb-17  13-Feb-17
5 14-Feb-17  21-Feb-17
11 22-Feb-17  08-Mar-17
2 10-Mar-17  13-Mar-17
6 07-Feb-17  14-Feb-17
5 15-Feb-17  22-Feb-17
5 23-Feb-17  01-Mar-17
5 02-Mar-17  08-Mar-17
5 09-Mar-17  15-Mar-17

10 25-Jul-16A  29-Jul-16 A
20 01-Aug-16 A 19-Aug-16

15 22-Aug-16  12-Sep-16
14 13-Sep-16  30-Sep-16
6 03-Oct-16  10-Oct-16
2 11-0ct-16  12-0ct-16
1 13-Oct-16  13-Oct-16

61 16-Mar-17  09-Jun-17

- —

B Bridge Core Driling & Hangers

06-Feb-17, Side Streets Sewer Gravity

[ E. Runnion Gravity MH 17 to MH 55
I Hookér Road Gravity MH 5 to MH 1 ‘
' [ Harrison Rd Gravity MH 2 to MH 76 -
BN Bus. Park Loop Gravity MH 19 to MH 49
[ \alley Center PI. Gravity MH 3:to MH 70
' === Bus. Park Loop Gravity MH 23 to MH 33
@SN Srithfield Gravity MH 8 to MH 61
@ Bennett Gravity MH 65 to MH 69
EEEE Banana Way Gravity MH 26'to MH 43
B Spath Rd Gravity MH 21 to MH 54
= Streit Rd Gravity MH 53 to MH 54 :
P———Y | 3-Mar-17, Side Street Forcemain

=SS Dual FM Smithfield to Gupster
== Dual FM:Gupster to SR 101
. Dual FM SR 101 Gupster to West Dungeness X
Bl Dual FM SR 101 East Dungeness to W Was
EEEE Dual FM W Washington to MH 81
E Small Dia FM Greywolf
e 15-Mar-17, Discharge Facilities & T]

Il Grant Rd Gravity MH 85 to MH 81
BN Flow Meter Vault, Sampler Pad
B Sampler & Electical Pangls
'EE Discharge Conduit & Wiring
Bl Start Up Discharge Facilities

¥ 13-Oct-16, Dungeness River Bridge

Frect Barriers, Exc at Abutments

Bridge Casing
[=——1 Bridge DIP Force Mains:48+00 - 52+80
1 HDPE to outside of paving
0 Test Bridge Force Mains, Backfil
| Pave Hwy 101 @ Bridge Abutments

|

msmmss  Remaining Level of Effort NN Actual Work

= Actual Level of Effort Remaining Work ¢

[

=7

1l Critical Remaining Work
& Milestone

p—y Summary Page 2 of 2

TASK filter: All Activities

© Primavera Systems, Inc.




